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FINANCIAL STATUS

Funds Received $208,047,647
Unobligated Project Funds $57,336,160
Emergent Work & Reserve Funds $16,402,396

Funds Received (SA#1,2,3,4,5) $125,000,000
Unobligated Project Funds $113,584,768
Reserve Fund $10,000,000
- legaymoa |
Funds Received $45,000,000
Unobligated Project Funds $94,339
Emergent Work Funds $13,471,859

As of end of month Sep 2019
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SUB-AGREEMENTS AND BALLOTS

1. Long-Term MOA Ballot #12
 Closes 5 project work items
* Moves approximately $980K to Emergent Work Item
* Fully executed 11-SEP

2. S-T MOA Sub-Agreement #6

. Funding toward OId Hickory Major Rehab — after approval of the HRAR
. Fully executed 9-SEP

3. S-T MOA FY20-21 Extension

. ASA (CW) approved extension and delegated authority to LRN Commander
to execute on 19-SEP

. With TVA for signature, followed by USACE

4. Legacy Ballot #22 — Draft Underway
. Wolf Creek Dissolved Oxygen Improvements

5. Long-Term MOA Ballot #14 — Draft Underway
. Closes out completed Barkley preparatory projects

6. FY19 Annual Report — Draft Underway
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BARKLEY 4

 Barkley Major Hydropower Rehabilitation

« Completing preparatory projects
» Barkley Exciters
— Work complete
« Barkley Medium Voltage Cables Replacement
— Work complete
« Barkley Main Power Transformers
— Supply contract ongoing
— 90% Installation P&S — November 2019
« Barkley Turbine-Generator Rehab E&D
« Acquisition Plan Routing for SCO
« Solicitation — January 2020
* Award — April 2020
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OLD HICKORY

« OIld Hickory Unit #4 Repair
« Unit alignment analysis ongoing
e 72-hour run scheduled May 2020
« OIld Hickory Major Hydropower Rehabilitation

* Preparatory projects
» Old Hickory Main Power Transformers
— Solicitation — October 2019
« Old Hickory Exciters
— 90% Package — October 2019
« Old Hickory DC Systems
— 60% Package — October 2019
« Hydropower Rehabilitation Analysis Report (HRAR)
« Ballot #13 authorized additional scope (38.5 MW Alt, Power Train
Analysis, Fix-Repair Scenario)
« Draft Report to Customers — October 2019

 Major Rehab E&D start after HRAR approval bl =T
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CORDELL HULL

« Single Award Task Order Contract (SATOC) for Exciter
Replacement

« Cordell Hull will be the “seed” project, Old Hickory will follow
« Allows faster acquisition, homogeneity of equipment
* RFP — November 2019
* Award SATOC — June 2020
« COR HRAR on hold pending OLD HRAR approval
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CHEATHAM & DALE HOLLOW

« Cheatham DC Systems

« HVAC Modification Negotiated

 75% - October 2019
« CHE HRAR on hold pending OLD HRAR approval
« Dale Hollow Station Service

* 90% - October 2019
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CENTER HILL

« Center Hill Turbine-Generator Rehabilitation
« Turbine runner modification negotiated

 Head cover delay negotiation postponed — vent lams have
Impacted critical path

* Unit #3 Return to Service — Mar/Apr 2020
* Unit #1 Return to Service — July 2020
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WOLF CREEK

 Wolf Creek Thrust Bearings (U1-3 & U5)
* Work substantially complete
 Wolf Creek Penstock Repairs
* Unit #6 scheduled to be complete in October 2019
 Wolf Creek Station Service Systems Rehabilitation
* Onsite and offsite work continue
« Contract completion — July 2020
 Wolf Creek HRAR

« Turbine performance testing on Unit #5 completed — report
provided to customers 5-SEP

* ~5% loss in efficiency from 1952-2018
« ~2.5% loss in efficiency from 1987-2018
» Update HRAR scope for completion
 Wolf Creek DO Improvements

Wss
BUILDING STRONG, K

( US Army Corps

((/5)001 of Engineers. .




INTAKE EQUIPMENT .

« CEN/DAL/WOL Intake Lifting Equipment
* Pre-work submittals ongoing

* Modification underway for stress relief of welds on hoist
drum

* DAL Mobilization — January 2020

« BAR/OLD/COR/CHE Intake Gantry Cranes 30%
* Report pending technical review
« Final report to customers — October 2019
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SHAREPOINT

Cumberland River Partners Site
https://partners.usace.army.mil/sites/LRN/cumberlandriverbasin/default.aspx
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https://partners.usace.army.mil/sites/LRN/cumberlandriverbasin/default.aspx

QUESTIONS
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